
Repair Costs from Storm Damage as of 8/27/13

Estimated expenses Engineering Construction Revisions Totals

Skyview (contractor on Cherokee wall proj) Contract -$                 322,000$        -$                 

Spooks Branch CO -                   490,000           (190,000)         

Finalee Est 10,500             

Bent Tree Est 27,435             

482 Sunset Drive Est 20,195             

58,130$           812,000$        (190,000)$       680,130$        

Potential sources

FY 2014 paving budget (11003002-521001) Trade-off 1,576,000$     -$                 

FY 2014 CIP/EDCIP Trade-off

Stormwater fund bal in excess of 8% target Preliminary 1,200,000       680,130           

680,130$        680,130           

Expenses exceeding sources -$                 
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